
Seventh/Bay RSVP 

 

 

 
For questions concerning this project please contact Jamie Heiden at (651)-755-0155 

 

 

Update for 9-12-08 

 

The Seventh/Bay project is moving along as scheduled. The sod is going to be completed 

today. The contractor will be raising manholes next week. Final course of black top is 

scheduled for two weeks (weather permitting). 

 

 

Update 7-25-08 

 

The Seventh/Bay project is moving along as scheduled. Concrete curb has been poured 

on Stewart, Butter, Sumac, and part of Bay. Asphalt is scheduled to be placed on Monday 

July 28
th

 (weather permitting). Drive & Alley aprons will continue to be poured starting 

Tuesday July 29
th

. Grading has moved to north of West 7
th

 and will continue through next 

week. 


